
BRAUSCH ENVIRONMENTAL, LLC 

 
Gibsonia, PA 15044-9795 
Office: (724) 444-0377 
Cell:  
Fax: (724) 444-0351 
Email: lbrausch@consolidated.net 

Via Electronic and First-Class Mail 

April 8, 2015 

Mr. James J. Hahnenberg 
Remedial Project Manager 
U.S. Environmental Protection Agency, Region_ 5 
77 West Jackson Boulevard, SR-6J 
Chicago, IL 60604-3590 

Re: Monthly Progress Report for March 2015 
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North Bronson Industrial Area Site, Operable Unit 1, Bronson, Michigan 

Dear Mr. Hahnenberg: 

The Nort_h Bronson Potentially Responsible Parties Group (the Group) submits this monthly 
progress report to the U.S. Environmental Protection Agency (USEPA), Region 5, pursuant to 
Article X, Paragraph 31, of the Consent Decree for Remedial Design and Remedial Action 
(RD/RA) of Operable Unit 1 (OU 1) at the North Bronson Industrial Area (NBIA) Site (the 
Consent Decree). This report summarizes efforts by the Group to fulfill the requirements of 
the Consent Decree during March 2015. 

1. Activities Completed During This Reporting Period 

A. On March 12, 2015, the Group submitted the February 2015 monthly progress 
report to USEPA with copies to the Michigan Department of Environmental 
Quality (MDEQ). -

2. Results of Sampling and Other Test Data 

A. The Group developed no sampling or test data during the March 2015 reporting 
period. 

3. Work Plans, Procedures, and Deliverables 

A. The Group submitted no work plans, procedures, or deliverables during the 
March 2015 reporting period. 
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4. Actions Projected for Next Six-Week Period 

A. The Group will begin preparation of the Basis of Design report for submittal 
within 45 days of receipt of USEPA approval of the revised Remedial Design 
Work Plan (RDWP) that was submitted to USEPA on January 31, 2014. 

5. Progress and Schedule Report 

A. The revised RDWP provides the schedule for submittal of design deliverables. 

6. Summary of Proposed or Approved Changes to the Work Plans or Schedules 

A. The Group proposed no changes to approved work plans or schedules during 
the March 2015 reporting period. 

7. Activities Undertaken in Support of the Community Relations Plan 

A. The Group undertook no formal• activities in support of the Community 
Relations Plan during the March 2015 reporting period. 

We trust that this submittal satisfies your requirements at this time .. If you have questions 
regarding this monthly progress report or related project matters, please do not hesitate to contact 
me. 

Respectfully submitted, 

~ -· 

Leo 
ProJect Coordinator 

LMB: 

cc: Beth Mead-O'Brien, MDEQ 
Charles W. Graff, MDEQ 

cc (via email): 
· NBIA Operable Unit 1 PRP Group Legal Committee 

NBIA Operable Unit 1 PRP Group Technical Commi.ttee 

NBIA_MPR201503 BRAUSCH ENVIRONMENT AL, LLC 




